



## PLATTE RIVER RECOVERY IMPLEMENTATION PROGRAM (PRRIP -or- Program)

### 2023 PRRIP Procurement Table

The table below identifies major procurement items in PRRIP Fiscal Year (same as calendar year) 2023 through application of the PRRIP Procurement Policy (or exceptions thereto).

	PRRIP FY23 Budget Amount	EDO Staff Lead	Contracted Entity	Process	EDO Timeline + Advisory Committee Review + GC and/or FC Action
<b>Land Plan</b>					
<b>LP-2: Habitat Complex Activities</b> (contractor services for in-channel disking)	\$85,500.00	Tim Tunnell	Myers Construction Tracy Cook Construction AMP Works	RFQ for fall 2023 work	COMPLETE; under contract
<b>Water Plan</b>					
<b>WPRT-4: Expanded Recapture Reconnaissance Study</b> (professional consulting services for expanded recapture and associated groundwater modeling)	\$200,000.00	Seth Turner	LRE Water	RFP for one-year contract	COMPLETE; under contract
<b>WPCP-1: North Platte Chokepoint Engineering Services</b> (professional consulting services to scope and implement further study of options at chokepoint)	\$400,000.00	Seth Turner	Anderson Consulting Engineers	RFP for one-year contract	COMPLETE; under contract
<b>Science Plan</b>					
<b>PD-22: Sediment Augmentation</b> (investigate options for structural solution to passing sediment from Jeffrey Island north channel to Jeffrey Island south channel (as per GC direction, June 2023))	\$260,000.00	Libby Casavant	TBD	RFP for one-year contract	NOTE: next steps to be part of November 2023 GC budget discussion (based on feedback from TAC and ISAC)
<b>PS-1: Lower Platte River (LPR) 2D Hydrodynamic Modeling</b> (2D hydrodynamic modeling from LPR LiDAR flown in 2022)	\$250,000.00	Libby Casavant	HDR	RFP for one-time model development, one-year contract	COMPLETE; under contract
<b>ISAC-1: ISAC</b> (appoint new ISAC member in 2023, approve 3-year contract for new ISAC member, approve annual contract amendments for other five (5) ISAC members)	\$232,800.00	Chad Smith	Five (5) existing ISAC members + Dr. Alan Kasprak	Retention exception, modified selection process	COMPLETE; new ISAC member under contract, existing five (5) ISAC members under contract amendment



	PRRIP FY23 Budget Amount	EDO Staff Lead	Contracted Entity	Process	EDO Timeline + Advisory Committee Review + GC and/or FC Action
<b>PD-3: Peer Review</b> (appoint peer review panel for two (2) PRRIP documents)	\$54,000.00	Chad Smith	TBD	Retention exception, modified selection process	<p><b>Wet Meadow Hydrology Report</b> – TAC recommended appointment of three (3) peer reviewers, now out for <b>GC</b> appointment (electronic vote) by October 31; peer reviewers under contract by end of <u>November</u>, peer review begins in <u>December</u></p> <p><b>Sediment Augmentation Data Synthesis Compilation</b> – EDO revising Peer Review Scope of Work and developing Peer Review Candidate Report now; <b>TAC</b> recommendation of peer reviewers in <u>November</u>, seek <b>GC</b> appointment (electronic vote) in <u>December</u>; peer reviewers under contract by end of <u>December</u>; peer review begins in January 2024</p> <p><b>NOTE:</b> peer review stipend payment will not occur until 2024 for both of these reviews, so \$54,000 in FY23 funds will not be spent and is included in FY24 budget</p>