



PLATTE RIVER RECOVERY IMPLEMENTATION PROGRAM (PRRIP -or- Program)

PRRIP Procurement Table_2024

The table below identifies major procurement items in PRRIP Fiscal Year (same as calendar year) 2024 through application of the PRRIP Procurement Policy (or exceptions thereto).

	PRRIP FY24 Budget Amount	EDO Staff Lead	Contracted Entity	Process (RFP, RFQ, RFB, contract topic & length)	EDO Timeline + Advisory Committee Review + GC and/or FC Action
Land Plan					
LP-2: Habitat Complex Activities (tree removal)	Less than \$35,000	Tim Tunnell	TBD	RFQ for Tract 2024002	August – FC review and approve RFQ
Water Plan					
n/a					
Science Plan					
PD-22: Sediment Augmentation (investigate passive sediment augmentation alternatives)	\$250,000.00	Libby Casavant	TBD	RFP for 1-year contract	DONE – contractor selected, contract development in process
WC-1: Whooping Crane Monitoring (annual monitoring flight aircraft, pilots)	\$98,500.00	Mallory Jaymes	Various	RFB for 2 migration seasons in 2024	DONE
G-1: Remote Sensing Data Collection (acquisition of summer and fall imagery and fall LiDAR)	\$305,200.00	Justin Brei	NV5	RFP for multi-year contract (4 years)	DONE
G-5: Geomorphology & Vegetation Monitoring and Research (research to doc. <i>Phragmites</i> , flow)	\$250,000.00	Malinda Henry	GEI	RFP for multi-year contract	DONE
ISAC-1: ISAC (appoint new ISAC member in 2024, approve 3-year contract for new ISAC member, approve annual contract amendments for existing ISAC members)	\$240,000.00	Chad Smith	Existing ISAC members + TBD	Retention exception, modified selection process	DONE – contract amendments New ISAC Member selection process close to completion